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June 11,1991

Ms. Christine Chulick (3HWZ1)
Remedial Project Manager
SE PA Remedial Section
U.S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, Pennsylvania 19107

RE: Saegertown Industrial Area Site
May 1991 Monthly Progress Report

Dear Ms. Chulick:

Attached is the May 1991 Monthly Progress Report for the Saegertown
Industrial Area Site. If you have any questions, please contact me at (708) 691-
5138.

Sincerely,

WARZYN INC.

Gary EParker, P.E.
Project Manager

Enclosures: As stated

cc: Ms. Patricia Anne Sutton, GATX
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Monthly Progress Report

Site Name/Activity: Saegertown Industrial Area Site
Saegertown, Pennsylvania
Remedial Investigation/Feasibility Study

Prepared By: Richard E. Dahl, P.E. Gary E. Parker, P.E.
GATX Warzyn Inc.
Saegertown Project Coordinator 2100 Corporate Drive
120 South Riverside Plaza Addison, IL 60101
Chicago, IL 60606-3943 (708)691-5138
(312)621-8452

Prepared for: Ms. Christine Chulick
Remedial Project Manager
SE PA Remedial Section
U.S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Report Date: June 1991

Report Period: May 1991

Progress This Reporting Period: Technical Memorandum No. 1 was completed and
submitted to the U.S. EPA on May 9,1991 as agreed with the U.S. EPA RPM.

Data Transmitted This Period: Analytical data was transmitted in Technical Memorandum
No. 1, submitted on May 9,1991.

Documents Submitted This Period: Technical Memorandum No. 1 was submitted May 9,
1991.

Agency Reviews/Approvals Pending: The U.S. EPA RPM will be reviewing Technical
Memorandum No. 1 regarding the recommendations regarding Phase 2 investigative
activities.

Problems or Potential Problems and Recommendations: No problems were encountered
during May 1991.

Planned Activities: EPA recommendations on Phase 2 investigative activities will be
reviewed with the PRPs during a scheduled July 17,1991 meeting in Saegertown, PA.
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Staff Changes: None.

Planned Travel/Meetings: A June 17,1991 meeting is planned to review Phase 2 activities.

Laboratory Analyses: No investigative samples were submitted to the laboratory for analysis
this period.

Schedule: Following the scheduled June 17,1991 meeting and definition of Phase 2
investigative activities, a Phase 2 work scope will be prepared and submitted to the U.S. EPA,
along with a schedule for Phase 2 and RI/FS activities.
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